

THATCamp Bay Area  
Principal Organizing

Hrs	Mar				April				May				June				July				Aug				Sept				Oct			
	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	6	13	20	27	4	11
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32
Building a core team	3	█	█																													
Building organzng commt	5		█	█	█																											
Finding a space	10		█	█	█	█	█	█	█	█	█	█																				
Find/coord sponsors	12		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█												
Building local awareness/hype	16													█	█	█	█	█	█	█	█	█	█	█	█							
Building web presense	8													█	█	█																
Building app process	6																		█	█												
Accept apps, import to web	12																									█	█	█				
T-shirts	6																															
Catering	6																															
Event setup, errands, acctg	10																															
TOTAL HRS	94																															

